
Build Condition

4

Quantity/Mile Cost/Mile Total Cost/mile to Build 4 Lanes

7,040 (SY) $492,800.00 $1,971,200.00

5,280 (LF) $79,200.00 $316,800.00

2,933 (SY) $58,660.00 $58,660.00

2,933 (SY) $102,655.00 $102,655.00

$733,315.00 $2,449,315.00

Cost/mile Total Cost/mile to Build 4 Lanes

$183,330.00 $733,320.00

$403,330.00 $1,613,320.00

$183,330.00 $733,320.00

$14,670.00 $58,680.00

$14,670.00 $58,680.00

$7,340.00 $29,360.00

$7,340.00 $29,360.00

$814,010.00 $3,256,040.00

$1,547,325.00 $5,705,355.00

Total Number of Lanes:

General Purpose Roadway Capacity:

No Build Condition

New Alignment

Cost Estimate
for
Lee Road Extension Tiger Grant Application
Douglas County, GA
October 6, 2011

$35.00Multi Use Trail 

Subtotal =

1%

*Costs based on ARC 2010 costing tool spreadsheet.

Total Approximate Cost for One Roadway Lane Mile =

Mark-up Items

1%

Subtotal = 

Percent Components

Earthwork

Drainage

Erosion Control

Traffic Control

Signing and Marking

25%

Sidewalk 

Roadway Type: Urban with raised median

Specific Components

Pavement 

C & G 

Unit/Cost

$70.00

$15.00

$20.00

Estimated Cost* :

Project Length:

Components Used to Develop Unit Cost Per Lane Mile

0

1.2 miles

$6,847,000.00

Lighting 2%

Landscaping 2%

55%

25%



Date: 10/6/2011

Project: Lee Road Extension     P.I. Number: 

Existing/Required R/W: 110'                      No. Parcels: 6

Project Termini: 

Project Description: 

 $130,680 /acre

Land: Residential 578,000 sq ft @ $3 /sq ft = $1,734,000.00

= $0.00

= $0.00

= $1,734,000.00

Improvements: Landscaping, sign, misc, site improvements = $0.00

Relocation: Commercial 0 @ $25,000 = $0.00

Damage: Proximity 1 @ $25,000 = $25,000.00

Consequential 0 @ $25,000 = $0.00

Cost to Cure 1 @ $43,000 = $43,000.00

= $1,802,000.00

Scheduling Contigency 55% = $991,100.00

Adm/Court Cost 60% = $1,675,860.00

$4,468,960.00

Note:The Market Appreciation (40%) is not included in the updated Preliminary Cost Estimate.

Total Right of Way Cost $4,469,000.00

Preliminary Right of Way Cost Estimate

Extension of Lee Road from SR 92 to Santa Rosa Way&Bomar

4 lane roadway with landscaped median and 14' wide sidewalk

Subtotal

Net Cost



Roadway Construction 6,847,000.00$         

Roundabout/Intersection 1,100,000.00$         

Subtotal Construction Costs 7,947,000.00$         

Contigency 794,700.00$            

Total Construction Costs 8,741,700.00$         

Right of Way 4,468,960.00$         

Preliminary Engineering 900,000.00$            

Total 14,110,660.00$      

Cost Estimate - TOTAL COST

for

Lee Road Extension Tiger Grant Application

Douglas County, GA

October 6, 2011


